

IMPLEMENTATION PLAN FOR THE SDGs ACCELERATION IN KADUNA STATE

S/N	ACTIVITY	TIME FRAME
1	Engagement of Consultant	17 th August, 2020
2	Consultation with MDA-Desk officers	2 nd -4 th September, 2020
3	Workshop with LGA-Desk officers	15 th & 16 th September, 2020
4	Consultation with CSOs relevant partners	22 nd September, 2020
5	Capacity building of PSU Staff	6 th &7 th October, 2020
6	Production of draft copy of Acceleration Plan	16 th November 2020
7	Printing of final copies of the plan	14 th December 2020